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Enclosure: Corrective Action Quarterly Progress Report-Second Quarter 2004 

Dear Ms. Salisbury: 

The enclosed Quarterly Progress Report is submitted as required by Section XI. of 
the Corrective Action Conditions of the Hazardous Waste Management Facility 
Permit, Number MOD 000 818 963. Three copies of the report will also be 
submitted to the Missouri Department of Natural Resources as required under the 
terms of the permit. 

Please contact me should you need additional information. 

Sincerely, 

e;M 
Joseph W. Haake, Group Manager 
Environmental and Hazardous Materials Services 
Dept. GT64C, Bldg. 220, Mailcode S221-1400 
(314) 232-6941 
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Quarterly Progress Report for Second Quarter 2004 

Description of the work completed 

Received final comments from MDNR on RFI Report, Interim Measures Workplan, and 
Enhanced Bioremediation Pilot Test Report. 

Responded to MDNR comments on the RFI Report, Interim Measures Workplan, and Enhanced 
Bioremediation Pilot Test Report. 

Provided information to MDNR on plan to conduct additional groundwater sampling and TPH 
analysis for the Risk Assessment. 

Conducted additional ground water sampling on April 29, 30 and May 4. 

Summary of all findings 

Results of the additional TPH analysis will be included in the Risk Based Corrective Action 
Report. 

Summary of all problems or potential problems and actions taken to rectify problems 

None 

Projected work for the next reporting period 

Finalize and submit the Risk Assessment document. 

Implement interim measures following MDNR approval of the Interim Measures Workplan. 

Submit a Corrective Measures outline. 

Instances of noncompliance with the corrective actions of the permit 

None 
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